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U.8. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

HEADING
Date: April 15, 1994
Subject: Chase Interiors Site,
Fa coz%F,gﬁzautauqua County, NY
From: /gziﬁééni. Green, OSC, Region II,

Response and Prevention Branch

To:
W. Muszynski, EPA S. Becker, EPA
K. Callahan, EPA C. Moyik, EPA
G. Pavlou, EPA M. 0O0’Toole, NYSDEC
R. Salkie, EPA M. Doster, NYSDEC (Region 9)
B. Sprague, EPA D. Geraghty, NYSDOH
J. Daloia, EPA A. Mattison, Mayor of Falconer
J. Marshall, EPA R. Josephson, Code Enforcement
M. Basile, EPA S. Johnson, Chautauqua Cty DOH
E. Schaaf, EPA ERD, Washington, (E-Mail)
A. Schmand, EPA. R. Byrnes, OIG '

TAT

POLREP NO.: Three (3)
BACKGROUND

8ite No.: BV

Response Authority: CERCLA

NPL 8tatus: Non-NPL

Action Memo Status: Final 1/18/94
Start Date: 12/13/93
Mobilization Date: 3/28/94

S8ITE INFORMATION

A. Incident Category

CERCLA incident Category: Inactive Production Facility

B. 8ite Description
1. 8ite Description

Refer to polrep 1.

2. Description of Threat
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Refer to polrer ; | ' | L33 '
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C. Preliminary Assessment Results
Refer to polrep 1.

'RESPONSE INFORMATION

A. Planned Removal Actiqns

The scope of work for the removal action includes the
complete removal and disposal of all hazardous materials at
the site to CERCLA/RCRA approved facilities. The planned
action will include sampling drums and full hazcat analysis.
Once wastes are categorized, composite samples will be
generated and sent off for further analysis. Once the
results are received all compatible materials will be
bulked, with smaller containers being lab-packed. All
containers will then be shipped off for disposal.

B. 8ituation
1. cCurrent Situation

On April 8, 1994, EPA, TAT, and ERCS temporarily demobilized
after shipping out 49 drums of bulked paint waste and paint
lab packs, awaiting disposal analysis for the remaining
wastes.

2. Removal Actions to Date

During the week of April 4, 1994, ERCS bulked paint liquids
from both 5-gallon and 55-gallon containers into $5-gallon
shippable containers in preparation for disposal. All of
the paint containers greater than one-gallon were opened and
bulked into 55-gallon drums. The remaining containers were
segregated as empty containers or containers with heels. A
total of approximately 484 five-gallon and 325 one-gallon
containers were bulked to generate 24 drums of liquid paint
for disposal. Additionally, the small containers staged in
boxes in the office room were segregated into the following
groups: paint/adhesives, liquid and solid, thinners,
powders, bleach, ammonia, and unknowns. The liquid and
solid paint materials of less than one-gallon were lab
packed into 55-gallon drums for fuels blending. Paint
solids (heels) in 55-gallon drums were filled with smaller
paint containers to reduce disposal costs.

All of the one and five gallon containers, including both
empty and with residual heels were stacked and loaded into 1
cubic yard boxes and shipped out for fuels blending. A
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total of 20 cubic yard boxes were shipped on April 8, 1994
to Hukill Chemical Corporation. Two additional drums of
paint solids, generated from the Paint Room floor were
shipped with the 20 boxes.

Analytical results for the remaining wastes were received on
Friday, April 8, and will be reviewed.

3. Enforcement

The facility claimed bankruptcy and a PRP search has been
conducted. There currently do not appear to be any viable
PRPs.

C. Next Steps

Once the analytical is reviewed, the disposal will be
solicited for the remaining wastes. The proposed shipment
of the remaining wastes and remaining labpacking is
scheduled for the week of May 9, 1994.

A meeting is scheduled with state, county and local
representatives in order to prepare for the emergency
response mock drill.

D. Key Issues

A mock drill will be scheduled for June 1994, with the
assistance of state, local and county personnel.

v. CO8ST INFORMATION

The following information is estimated costs for the removal
action as of April 15, 1994:

Cost
Ceiling to date Remaining
ERCS Costs $ 574,000 160,609 413,391
TAT Costs $ 72,000 4,700 67,300
Intramural Direct and , ' '
Indirect Costs (Regional) $ 50,000 5,500 44,500
Total Project Ceiling $ 696,000 170,809 525,191

The above accounting of expenditures is an estimate based on
figures known to the 0SC at the time this report was written.
The cost accounting provided in this report does not necessarily
represent an exact monetary figure, which the EPA may include on
any claims for cost recovery.
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VI. DISPOSITION OF WASTE
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Wastestream

Medium

Quantity '

Treatment

Liquid 35 drums | 17-H/17-C Fuels blending | Hukill Chemical
drums Corporation,
_ Bedford, OH

Waste Flammable Liquid 16 drums | 17-H/17-C drums | Fuels blending | Hukill Chemical
Liquids . Corporation,
‘ Bedford, OH

Waste Flammable Solid 20 cubic | Cubic yard boxes | Fuels blending | Hukill Chemical
Solid yard Corporation,
boxes Bedford, OH

Waste Paint Liquid 2 drums 17-H drums Fuels blending | Hukill Chemical
Corporation,

Bedford, OH






